

Office	Zip Code	# CSBCS's	Current Status	Planned Remove Date	Comments
Ashlan	93726	7	In Progress	8/24/2007	Fresno maintenance submitted disposal request to District Material Management Sec. After approval will remove within two weeks from that date.
Cedar	93702	7	In Progress	8/24/2007	Will update
Citrus Heights	95610	10	Pending	Pending	Pending move to Plant Ops
Clinter	93701	7	In Progress	8/24/2007	Fresno maintenance submitted disposal request to District Material Management Sec. After approval will remove within two weeks from that date.
Florin	95828	4	REMOVED	7/21/2007	Per update from maint. 7-21-2007
Los Banos	93635	2	In Progress	8/24/2007	Fresno maintenance submitted disposal request to District Material Management Sec. After approval will remove within two weeks from that date.
Marysville	95901	4	In Progress	8/3/2007	4 machines in basement scheduled to be removed by August 3rd.
Merced	95340	6	In Progress	8/7/2007	Critical parts have been removed scheduled for removal August 24, 2007
Rancho	95670	3	REMOVED		All Removed
Redding	96002	4	REMOVED	7/25/2007	All Removed
Rocklin	95677	2	REMOVED	8/1/2007	All Removed
Shingle Springs	95682	3	Pending	Pending	
Vacaville	95687/88	8	REMOVED	8/27/2007	Completed
Woodland	95695	5	REMOVED	8/22/2007	Completed

*Sacramento
Marysville
Fresno
Marysville
Merced
Redding*

To: Pacific Area Local(s)
 Western Area Local(s)
 So. West Area Local(s)

- Withholding Info
- Staffing Issue(s)
- Status Update
- Grievance Administration
- Please review, take action and reduce issues to writing
- Comments

RECEIVED
APWU
AUG 31 2007
WESTERN REGION
COORDINATOR

Omar M. Gonzalez, Coordinator

cc: *Communications Dept.*